

EVALUATION OF LOCAL SOCIAL CAPITAL PILOT PROJECT


THIRD YEAR FINAL REPORT

December 2002 (revised)

submitted to

The European Commission
DG Employment and Social Affairs

by LRDP Ltd



EVALUATION OF LOCAL SOCIAL CAPITAL PILOT PROJECT

THIRD YEAR FINAL REPORT

December 2002 (revised)

submitted to

The European Commission
DG Employment and Social Affairs

by LRDP Ltd
Friars House
157-168 Blackfriars Road
London SE1 8EZ
t: +44 20 7803 3160
f: +44 20 7620 1275
e: lrdblondon@lrdp.co.uk

Contents

Part 1. Background and Framework of the Study	1
1.1 <i>Introduction</i>	1
1.2 <i>Description of the LSC Pilot</i>	2
1.2.1 <i>Background</i>	2
1.2.2 <i>Objectives</i>	4
1.2.3 <i>Modalities</i>	5
1.3 <i>Study Methodology and Work Carried out</i>	8
1.3.1 <i>Terms of Reference of the Study</i>	8
1.3.2 <i>Methodology</i>	8
1.4 <i>Review of Social Capital Literature</i>	16
1.4.1 <i>Review of Definitions and Issues Regarding the Application of the Concept</i>	16
1.4.2 <i>Why is social capital Important</i>	17
1.4.3 <i>The Role of NGOs in Social Capital</i>	19
1.4.4 <i>Policy Implications</i>	19
Part 2. Main Findings and Conclusions against Key Evaluation Questions	22
2.1 <i>Overview of Implementation</i>	22
2.1.1 <i>Objectives of the LSC projects</i>	23
2.1.2 <i>Activities carried out</i>	26
2.2 <i>Effectiveness</i>	28
2.2.1 <i>Priority groups reached</i>	28
2.2.2 <i>Positive outcomes</i>	32
2.3 <i>Impact</i>	39
2.3.1 <i>Impact on individual participants and job creation</i>	39
2.3.2 <i>Impact on the capacity of the IBs and partners</i>	42
2.3.3 <i>Impact on social capital</i>	44
2.3.4 <i>Impact on target areas/communities and other spin-offs</i>	46
2.4 <i>Method of Operation and Implementation</i>	49
2.4.1 <i>Partnership</i>	49
2.4.2 <i>Type of support</i>	60
2.4.3 <i>Management, monitoring and evaluation systems</i>	65
2.5 <i>Key Influences on Effectiveness and Impact</i>	72
2.5.1 <i>Overview of results achieved</i>	72
2.5.2 <i>Assessment of factors that affected impact</i>	76
2.5.3 <i>Capacity for mobilising resources</i>	78
2.5.4 <i>Cooperation with other programmes/services</i>	85
2.5.5 <i>Capacity for financing projects</i>	87
Part 3. Broader Lessons from the Pilot	93
3.1 <i>Innovative Aspects of the LSC Projects</i>	93
3.2 <i>Transferability and Potential for Mainstreaming</i>	103

3.2.1	<i>Effectiveness of national conditions and legal structures</i>	103
3.2.2	<i>Barriers to transferability stemming from the structure and operations of the IB</i>	104
3.2.3	<i>Effectiveness of sector specific IBs</i>	106
3.2.4	<i>Typology of MPs and potential for mainstreaming these approaches</i>	107
3.2.5	<i>Value added of the IB being part of a network</i>	108
3.2.6	<i>Potential for trans-nationalisation of projects</i>	109
3.2.7	<i>Steps taken towards mainstreaming</i>	109
Part 4.	Overall Lessons and Conclusions	113
4.1	<i>Main strengths and weaknesses of the LSC pilot</i>	113
4.1.1	<i>Scope of Action</i>	113
4.1.2	<i>Method of Operation</i>	115
4.1.3	<i>Type of Support</i>	
4.2	<i>Recommendations</i>	121

Tables (after page 92)

Table 1: *LSC Projects and numbers of Micro-projects supported*

Table 2: *Cost of LSC Projects*

Table 3: *MP1/MP2 - Participants by target group*

Table 4: *MP3 - Participants by target group*

Table 5: *Positive Outcomes -MP1/MP2 -type Micro-projects*

Table 6: *Positive Outcomes -MP3 -type Micro-projects*

Table 7: *Additional resources*

Table 8: *Analysis of Checklist 2 (local impact and related aspects)*

Table 9: *Job Creation and sustainability*

Annex 1: Terms of Reference

Annex 2: List of Projects

Annex 3: Typology Tables

Annex 4: Checklist 1 & 2, Explanatory Note

Annex 5: Assessment Interview Schedules & Guidelines

Annex 6: Micro-projects Sample

Annex 7: Table on "Innovation"

Annex 8: Table on "Transferability and potential for Mainstreaming"